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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year: 2013 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Development and Implementation of the Next Generation Bridge Management System for Wisconsin - Phase 1 

Project investigator: Jose L. ALdayuz, PE Phone: 703-317-6522  E-mail: jaldayuz@mbakercorp.com  

Administrative contact: Kenton Zinn Phone: 312-575-3926  E-mail: Kzinn@mbakercorp.com 

WisDOT contact: Travis Mc Daniel Phone: 608-266-5097  E-mail: Travis.McDaniel@dot.wi.gov 

WisDOT project ID: 0092-13-06 Other project ID:       Project start date: 5/20/2013 

Original end date: 3/21/2015 Current end date: 3/21/2015 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

Regular Compensated 
 
Project description: The objective of this research is to collect and derive Wisconsin specific data for the next generation 
BMS as well as to test the effectiveness and accuracy of this data on a subset of WisDOT bridges. The Baker team will 
use a subset of 10 state-owned bridges from each of the 5 WisDOT Regions for a total of 50 bridges. 
 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 

Task 1: Literature Review – 100% Complete 

The kickoff meeting was held WisDOT on May 2013 

The literature review was completed and the tablet shown below will be part of an appendix of the Final Report to be delivered on 
Tasks 3 and 8. 

 

 

 

 

 

 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$99,997.17 $44,236.85 $60,236.40 60% 61% 



Title Author Date Source/URL 

AASHTO Manual for Bridge Element 
Inspection 

AASHTO  June, 2013 AASHTO 

Pontis 5.1.4 Database Design Changes Bentley and Allen Marshall June, 2013 AASHTO 

Pontis 5.1.3 Release Notes Bentley  May,2013 AASHTO 

HSI Schema  
WisDOT 

December, 
2012 

Wisconsin DOT 

Development of Element Repair Costs 
and Estimated Life Expectancy for Bridge 
Maintenance 

CTC & Associates October,2011 
http://wisdotresearch.wi.gov/wp-
content/uploads/tlselementrepaircos
ts-10-7-11_revised-2.pdf  

AASHTO Guide  Manual for Bridge 
Element Inspection 

AASHTO  January,2011 AASHTO 

Pontis 5.2 Design Document 
Michael Baker Jr., Inc. and 
Paul Thompson 

August, 2010 AASHTO 

Sensitivity Analysis of Bridge Health Index 
to Element Failure Costs and Conditions 

Teresa M. Adams and 
Myungook Kang 

November,2009 
Midwest Regional Transportation 
Center - UW Madison 

Element Unit and Failure Costs and 
Functional Improvement Costs for Use in 
the MN/DOT Pontis Bridge Management 
System 

Teresa M. Adams and Emil 
Juni 

November,2003 Minnessota DOT 

Bridge Life-Cycle Cost Analysis Hugh Hawk June, 2003 NCHRP REPORT 483 

WisDOT Bridge Inspection  Pocket 
Manual 

WisDOT February,2002 Wisconsin DOT 

Establishing MR&R Costs for a Network-
Level Bridge Management System 

Teresa M. Adams and 
Joseph F. Barut 

January, 1998 
TRANSPORTATION RESEARCH 
RECORD 1642 

Sensitivity of Network-Level BMS MR&R 
Policies to Variations in Cost, Transition 
Probability, and Discount Factor 

Teresa M. Adams and P. 
Robert Sianapar 

January, 1998 
TRANSPORTATION RESEARCH 
RECORD 1643 

 

Task 2: Database Development – 90% Complete  

During the period from July 1, 2013 through Sep 30, 2013 the team completed the development of the migration rules for 
all the elements in the HSI Database, as well as migration of the inspection information for all the bridges in the database 
instead of just 50 bridges specified in the work plan. 
 
The following files were delivered to WisDOT via ftp on August 29, 2013 

 
 
  
The team has also developed a migration tool to import the translated element information shown above into a revised 
and future version of the HSI database. As of the writing of this report, we have successfully imported the XML file 
information into our test HSI database. As previously done during the migration stage, the information containing the last 
inspection information for all bridges in the database was imported. 

http://wisdotresearch.wi.gov/wp-content/uploads/tlselementrepaircosts-10-7-11_revised-2.pdf
http://wisdotresearch.wi.gov/wp-content/uploads/tlselementrepaircosts-10-7-11_revised-2.pdf
http://wisdotresearch.wi.gov/wp-content/uploads/tlselementrepaircosts-10-7-11_revised-2.pdf


 
 
Task 3: Work Plan Development and Interim Report – 10% Complete 

The team has provided initial documentation at the second meeting held on August 13 and have continued documenting the database 
development to produce an interim report and Work Plan for Phase II 

Task 4: State-Specific Customization– 0% Complete 

Task 5: User Manual – 0% Complete  

Task 6: Bridge Management System Pilot – 0% Complete 

Task 7: Implementation Plan – 0% Complete 

Task 8: Project Deliverables – 0% Complete 

Anticipated work next quarter: 
We anticipate finishing Task 3 of Phase I 
 
Circumstances affecting project or budget: 
None 
 
 
Attach / insert Gantt chart and other project documentation 
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